
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

11:10 AM
Run date

Time

Reviewer: Jefferson, Paul 30-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 217 Date: 22-Nov-2010 Monday

Approved Date:

Shift Hours: 06:30 am 05:30 pm Break: 00:30 Over Time: 02:30

Const Calendar Day: 440

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

Sporadic showers and cold

Thanh Le and David Bradd are not in today. I observed field operations throughout the day today.

W-LINE:
•Bolt up Counterweight (CW) #16. This is the 4th CW from Pier W2 going East. Tested 10% of the bolts
used to attach the CW to the OBG segment. Roberto Hernandez and Rich Garcia with Salvador as QC.
•Set up Barrier Rails on top of Lift 1W
•7W/8W welding of the South Side Panel, lower third. Huang brothers
•8W/9W welding the North and South ends of the Bottom Plate , (D). Kit Lai, Pei Wuang, and James
Zhen.
•8W/9W welding of the Top Deck , (A).
•Sporadic weld repairs

E-LINE:
•Bolt testing at CB11/9E web plates along the Top, Bottom and Exterior webs of both East and West
cells. Matt Holt and Salvador.
•Bolt installation at CB12/9E along the Top in both East and West cells, and the West exterior web.
Nathan Kaai, Steven ??, ??? Matt Holt
•7E/8E welding of the North Type 2 and Type 10 stiffeners. Jorge Lopez
•8E/9E cover pass preparation of the Bottom Plate , (D), weld. Rodger Alexander Blanco

Accrued 2.5 hours of overtime today documenting and covering the Contractor’s hours.
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